

DAKSHIN HARYANA BIJLI VITRAN NIGAM

Instruction No. 17 /2006/PD&C

From

The Chief Engineer/PD&C,
DHBVN, Hisar.

To

All Superintending Engineers/OP
Under DHBVN (Except Gurgaon).

Memo No.Ch. 14/REC-192

Dated:30.08.2006

Subject: Completion of works under APDRP scheme

As already informed that the APDRP scheme was sanctioned for implementation during 10th Five Year Plan by Govt. of India. Accordingly, the scheme is going to expire on 31.3.2007. Therefore, we are required to complete the works under the project during this financial year itself. The Management has decided that all the total balance expenditure should be incurred by December, 2006 itself so that final appraisal report is sent to the quarter concerned well in time before the above date.

During the review of APDRP works in the wrap up meeting held at Delhi on 22.8.2006, it was observed that major balance expenditure are yet to be incurred under head “ **meters, DT meters, R&M of DTs, R&M of substations and augmentation of 11 kV lines**”. It has been decided that expenditure incurred for shifting of meters of consumers from inside to outside on pillar boxes or on poles may be booked to head “**meters**” and completion target is achieved by December, 2006. Similarly, DT meters other works are also required to be completed by December, 2006. Necessary action may be initiated accordingly on top priority.

It has further been decided that fortnightly review meeting shall be held at head office level on APDRP works. The MIS report as already sent may be got completed every fortnight for review meeting. The date of next review meeting shall be intimated later on.

Treat it as URGENT.

**Superintending Engineer/Design,
For CE/PD&C, DHBVN, Hisar.**

CC:

1. Sr.P.S. to Managing Director, DHBVN, Hisar for the kind information of the M.D., please.
2. Sr.P.S. to the Director(OP)/Projects, DHBVN, Hisar for the kind information of the Directors.
3. Chief Engineer/OP, DHBVN, Hisar/Delhi for information and necessary action.
4. FA/HQ, DHBVN, Hisar. The expenditure booked against APDRP project, Division-wise, may be compiled which shall be reviewed during the above meetings, please.